Wonarah Phosphate Project
DSO Production Scenatrio

Task Name 2010
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
Jun Jul | Aug | Sep Oct | Nov | Dec Jan | Feb | Mar Apr | May | Jun Jul | Aug | Sep
Bulk Sample : == ;
Permitting ——
Drilling . i :

Resource Modelling

Mining Studies

Engineering

Feasibility Study

Tender/ Award/ Mobilise Contracts
Marketing

Commence Mining




